
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:26 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 064 Date: 03-Jan-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 847

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

FOGGY

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Laborers:
Refer to Tai-Lin's Diary for workers names @ East End.

OBSERVATIONS:

East End:
W-Line: Crane operator floated strand number 2 from its socket and suspended socket strand from chain

falls. Workers first floated north main span and then south main span.

West End:
- PWS clamps were installed near transfer arms on the north and then on the south side span. Workers

then installed transer arm to clamps for both north & south side span. Workers torqued the pws clamp at
south side before installing hook/floating arm to pws clamp.
- Observed two workers replacing crosby clips (G-450) with fist grip ones near Main Tramway on the

south end near the floating arm. Workers used electric drill and torque wrench to tighten U-bolt nut.
- Jerry Kubala crew were taking twists on the south side span of strand # 2.

Jerry Kubala's crew worked 8 hours total.
Rigoverto Garcia
Joseph Stone
Ryan Nash
Jonathan Canites

My work hours: 11 working hours total including 3 hours OT.

Attachment
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 064 Date: 03-Jan-2012 Tuesday

Socket placement after floating at East Anchorage (W-Line) Floating at East Anchorage (W-Line)

Floating at East Anchorage (W-Line) East Saddle (North Main span): Installation

Splice wire measured just under 160 ft. Torquing crosby clip u-bolts
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 064 Date: 03-Jan-2012 Tuesday

Floating at East Anchorage (W-Line) East End: Forming Strand # 2 from a hexagon to a rectangular shape
prior to installation

Temp. Frame @ South West End: Installing new style crosby clips
that have two saddles.

Temp. Frame @ South West End: Installing new style crosby clips
that have two saddles.

East Saddle (North Main span): Forming Strand # 2 from a hexagon to
a rectangular shape prior to installation

South-west end: Twist in strand # 2
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